

**Table 2. SSMP Projects Planned Over 2025–2028**

Year	SWRC 2017-0134 Year End Goal	SWRC 2017-0134 Cumulative Year End Goal	Projects
2025	3,400	17,600	<p>Complete construction at Tule Wash (1,217 acres) and West Bombay Beach Projects (93 acres).            Complete construction on the SCH Expansion East Pond 1 (750 acres). Commission East Pond (1,103 acres).            Initiate construction on vegetation enhancement at Tule Wash and Clubhouse on IID Parcels (382 acres).            Initiate construction on the Kane Spring San Felipe Fan Project (4,072 acres).            Initiate construction on the SCH Expansion Center and West Ponds (4,500 acres).            Initiate construction at the Bombay Beach Wetland Project (564 acres).            Initiate construction on Wister Unit Marsh Bird Habitat Project (150 acres).</p>
2026	4,000	21,600	<p>Initiate construction on the North Lake Pilot Demonstration Project (70 acres).            Initiate construction on the North Lake Wetlands project (1,966 acres).            Initiate construction at the SCH Vegetation Project (537 acres).            Complete construction on IID parcels adjacent to Clubhouse and Tule Wash sites (382 acres).            Complete construction on Wister Unit Marsh Bird Habitat Project (150 acres).            Ongoing construction work to continue.</p>
2027	4,000	25,600	<p>Initiate construction on the Mundo project (2,354 acres).            Initiate construction on the Travertine project (297 acres).            Initiate construction at Desert Shores Channel Restoration Project (30 acres).            Ongoing construction work to continue.</p>
2028	4,200	29,800	<p>Initiate construction on the Alamo River project (up to 3,200 acres).            Initiate construction on the North Lake Wetlands Expansion project (up to 800 acres).            Initiate construction on the Bombay Beach Wetland Phase 2 Expansion project (560 acres).            Initiate construction on remaining vegetation enhancement projects to meet 29,800 acres. Projects will be selected from the following universe of potential projects to achieve 29,800 acres (also shown on Figures 23a and 23b): Wister Frink, 2058 acres; Clubhouse-to-Tule Wash, 479 acres; San Felipe Fan-to-Kane Spring, 192 acres; San Felipe Fan Expansion, 1014 acres; Clubhouse Expansion, 516 acres; Tule Wash-to-San Felipe Fan, 1024 acres; Tule Wash Expansion, 1761 acres; and Whitewater West, 1295 acres. Note that not all projects listed above will be selected—the SSMP will determine which of the above projects to implement for purposes of reaching 29,800 acres based on site readiness and project feasibility. Additionally, the acreage for the projects listed above are estimates. Final acreage of these projects will be refined based on site investigation.</p>